COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 19/ 2018

ESTI MATE SUMVARY 09:51: 14
CONTI D C21327 ESTI MATE NG 0012 PROG SPEC YR: 2005
PCN: 21327-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 363.0 DAYS TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAl
PR US 34 BI G THOMPSON CANYON P PERCENT TIME:  37.38 ORI G TIME ALLOW 5/29/2020 FI XED COVPLETI ON DAT
PRQJECT NO. ER0341- 090
PR US 34 BI G THOMPSON CANYON P
NAME OF ROAD:
PRQIECT COUNTI ES: LARI MER
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PER OD ENDI NG 09/ 29/ 2018 DATE TIME STARTED 10/02/2017
160 | NVERNESS DR W STE 110 DATE LET 09/ 01/ 2017 DATE WORK BEGAN 10/ 02/2017
DATE AWARDED 09/ 12/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/28/2017 DATE ACCEPTED
ENGLEWOCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 10/ 02/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 127,557, 950. 37 PARTI Cl PATI NG $ 07,937,272.21 $ 6,412, 339. 69
AWARD PRQJECT AMT:  $ 108,016, 757. 11 NON- PARTI Cl PATI NG 2,370, 240. 00 197, 120. 00
PERCENT COMPLETE: 86. 48% TOTAL EARNI NGS 10, 307, 512. 21 6,609, 459. 69
FUNDS AVAI LABLE: $ 17,250, 438.16 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 307, 512. 21 6, 609, 459. 69
TOTAL CLAI M5 $ 0.00 RETAI NAGE -1, 620, 251. 36 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 08, 687, 260. 85 6, 609, 459. 69
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 08, 687, 260. 85 6, 609, 459. 69
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 6, 609, 459. 69

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010

201- 00005

0015

202- 00010

0020

202- 00023

0025

202- 00024

0030

202- 00028

0035

202- 00201

0040

202- 00203

0045

202- 00220

0050

202- 00240

0051 202-00240

C21327
21327-BID
ER0341- 090

Clearing

*Renoval

*Renoval

*Reroval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

and Grubbi ng

of Debris

of Tree

of Enbanknent

Protector Type 3

of Enmbanknent

Protector Type 5

of Erosion Control

BMPs (Speci al )

of Curb

of Curb and Gutter

of Asphalt Mat

of Asphalt Mat (Pl aning)

of Asphalt Mat (Pl aning) (3 Inch Depth)

ESTI MATE NO 0012

1. 000

100, 000. 00000

1. 000

LS
4, 000. 00000
343. 000

EACH
485. 00000
1. 000

EACH
2, 000. 00000
1. 000

EACH
3, 100. 00000
1. 000

LS

100, 000. 00000

1,188. 000

LF
17.00000
274.000

LF
70. 00000
27,698. 000

sy
8. 00000
133, 407. 000

SY
2.00000
370, 000. 000

sy

2.90000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

343. 000
0. 000
343. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 846
0.077
0.923

0. 000
0. 000
0. 000

174. 000
0. 000
174.000

27,698. 000
0. 000
27,698. 000

123, 232. 000
0. 000
123, 232. 000

286, 164. 000
0. 000
286, 164. 000

Page 2

ESTI MATE RUN 10/ 19/ 2018

7,700

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

09:51: 14

AMOUNT

100, 000

4, 000

166, 355

92, 300

12,180

221,584

246, 464

829, 875

00

00

00

.00

.00

00

.00

00

00

00

60



CONTI D

CAT NO0200

0055

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

202- 00426

202- 00502

202- 00815

202- 00895

202- 00950

202- 01130

202- 04006

203- 00000

203- 00010

203- 00440

203- 01100

ROADWAY

C21327
21327-BI D
ER0341- 090

| TEM

DESCRI PTI ON

*Renpoval of Bridge Railing (Special)
*Rermoval of Portions of Present Structure
Renoval of Sign (Special)

*Rermoval of |npact Attenuator

of Concrete Foundation and Sl ab

*Renoval

of Guardrail

*Renoval

Type 3

Clean Cul vert

*Uncl assi fi ed Excavation

*Uncl assi fi ed Excavation (Conplete In Place)

*Rock Excavation (Special)

Proof Rolling

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
98. 000
LF
48. 00000
4.300
cy
2, 300. 00000
2.000
EACH
2, 547. 00000
19. 000
EACH
2, 783. 00000
2.000
5%
2, 000. 00000
19, 329. 000
LF
3. 15000
80. 000
HOUR
350. 00000
171. 000
cy
85. 00000
66, 362. 000
cy
46. 00000
1, 422. 000
cy
75. 00000
100. 000
HOUR

100. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

3. 400
0. 000
3. 400

1. 000
0. 000
1. 000

19. 000
0. 000
19. 000

2.000
0. 000
2.000

17, 250. 000
906. 000
18, 156. 000

0. 000
0. 000
0. 000

171. 000
0. 000
171. 000

66, 362. 000
0. 000
66, 362. 000

1,422.000
0. 000
1,422.000

27.000
3. 000
30. 000

Page 3

ESTI MATE RUN 10/ 19/ 2018

2,853

300

.00

.00

.00

.00

.00

90

.00

.00

.00

.00

09:51: 14

AMOUNT

4,704

7,820

2,547

52, 877

4,000

57, 191.

14,535

3, 052, 652

106, 650

3, 000

00

00

00

00

00

40

.00

00

00

00

00



CONTI D: C21327

PCN: 21327-BI D

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0110 203-01500 Bl adi ng

0115 203-01510 Backhoe

0120 203-01550 Dozi ng

0125 203-01582  *Truck (Dunp)

0130 203-01590 Front End Loader (Rubber Tire)

0135 203-01594 Conbi nati on Loader

0140 203-01597 *Pot hol i ng

0145 203-02324 Bl ast Vi bration Mnitoring

0150 203-02330 Labor er

0155 206- 00065 Structure Backfill (FlowFill)

0160 206-00100 Structure Backfill (O ass 1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
HOUR
190. 00000
502. 500
HOUR
210. 00000
110. 000
HOUR
165. 00000
261. 500
HOUR
135. 00000
171. 000
HOUR
160. 00000
100. 000
HOUR
110. 00000
110. 500
HOUR
250. 00000
1. 000
LS
45, 000. 00000
288. 500
HOUR
65. 00000
104. 000
cy
280. 00000
12. 000
cy

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

459. 000
43.500
502. 500

51.500
20. 500
72.000

208. 500
53. 000
261.500

125.500
45.500
171. 000

0. 000
0. 000
0. 000

93. 000
17. 500
110. 500

1. 000
0. 000
1.000

230. 500
58. 000
288. 500

60. 000
0. 000
60. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 19/ 2018

9,135

3,382

7,155

7,280

4,375

3,770

.00

00

50

00

00

.00

00

.00

00

.00

.00

09:51: 14

AMOUNT

7,600

105, 525

11, 880

35, 302

27, 360

27,625

45, 000

18, 752

16, 800

00

00

00

50

00

.00

00

00

50

00

.00



CONTI D

CAT NO0200

0165 208-00521

0170

210- 00010

0171

210- 00010

0172

900- 00007

0175

210- 00037

0180

210- 00065

0185

210-01000

0186

210- 01130

0190

211-00100

0195

211- 03005

0196 211-03005

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

Tenporary Stream Crossing

*Reset

Mai | box Structure

Res Mail box Str -

No Tenp Location

Added Item (Each)/

-Security Mailbox (Tenp)

Reset

Irrigation Punmp

Reset Mnunent (Type 3A)

Reset

Fence

Res Gdrai l

Ty 3

*Drilling Hol e

Dewat eri ng

Dewat ering - CMO 3

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

3. 000
EACH
230, 000. 00000

0. 000
EACH
3, 800. 00000
18. 000
EACH
389. 00000
15. 000
EACH
4, 093. 00000
3. 000
EACH
1, 300. 00000
0. 000
EACH
2, 625. 00000
80. 000
LF
153. 00000
200. 000
LF
9. 00000
1, 785. 000
LF
525. 00000
1. 000
LS

5, 000, 000. 00000

1.000
LS
239, 455. 74000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.600
0. 000
2.600

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

9. 000
0. 000
9. 000

1.500
0.500
2.000

0. 000
0. 000
0. 000

0. 000
80. 000
80. 000

0. 000
78. 000
78. 000

. 000
0. 000
. 000

1. 000
0. 000
1.000

1. 000
0. 000
1. 000
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ESTI MATE RUN 10/ 19/ 2018

650.

12,240

702

.00

.00

.00

.00

.00

00

.00

.00

.00

09:51: 14

AMOUNT

598, 000

36, 837

2,600

12, 240

702

305, 550

5, 000, 000

239, 455

00

.00

.00

00

00

.00

00

00

00

00

74



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO. 0012
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0200 304-06011 Aggregat e Base Course (Class 6) (Special)(lnstall 27, 000. 000
onl
y) oy
50. 00000
0205 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000
TON
210. 00000
0210 403-33721 *Hot M x Asphalt (Gading S) (75) (PG 58-28) 23,619. 380
TON
92. 00000
0215 403-34651 *Hot M x Asphalt (Grading SX) (50) (PG 64-28) 0. 000
TON
98. 00000
0216 403- 34751 HVA (G SX) (75) (PG 64-28) 83, 353. 040
TON
98. 00000
0220 503-00212 *Soil M xing 17, 182. 000
cY
260. 00000
0225 503-00214 *Soi |l M xing (Overtopping) 7,482.000
cY
220. 00000
0230 507-00400 *Bi tum nous Sl ope and Ditch Paving (Asphalt) 15. 000
TON
223. 00000
0235 515-00120 *\Wat er proof i ng (Menbrane) 2,822. 000
SY
52. 00000
0240 601-21010 Precast Concrete Unit 20. 000
cY
1, 775. 00000
0245 603-10180 *18 Inch Corrugated Steel Pipe 115. 000
LF

240. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

21,752
0. 000

000

21, 752. 000

1,523
. 980
040

060

1,902

23,619. 380
0. 000

23, 619. 380

0. 000
0. 000
0. 000

69, 170.
14,182
83, 353

940
100
040

17,182
0. 000

000

17, 182. 000

7,482. 000
0. 000

7,482.000

0. 000
0. 000
0. 000

2,822.000
0. 000

2,822.000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 10/ 19/ 2018

79, 585

1, 389, 845

.00

80

.00

00

80

.00

.00

.00

.00

.00

.00

09:51: 14

AMOUNT

1, 087, 600

399, 428

2,172,982

8, 168, 597

4,467, 320

1, 646, 040

146, 744

35, 500

00

40

96

.00

92

00

00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0250 606-00301

0255

0260

0265

0270

0275

0280

0285

0286

0290

0295

606- 00305

606- 00710

606- 01320

606- 01340

606- 01370

606- 01385

606- 01390

606- 01395

606- 02003

606- 02005

C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
21327-BI D
ER0341- 090 ESTI MATE NO 0012
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Quardrail Type 3 (6-3 Post Spacing) 26, 546. 000
LF
29. 50000
*Quardrail Type 3 (Special) 1, 925. 000
LF
82. 00000
*Quardrail Type 7 (Style CA) 664. 000
LF
55. 00000
*End Anchorage Type 3B 5. 000
EACH
1, 006. 00000
*End Anchorage Type 3D 1. 000
EACH
1, 085. 00000
*Transition Type 3G 79. 000
EACH
1, 874. 00000
*Transition Type 3J 28. 000
EACH
1, 216. 00000
*End Anchorage Type 3K 7.000
EACH
1, 505. 00000
Transition Ty 3L 14. 000
EACH
1, 386. 00000
*End Anchorage (Nonfl ared) 85. 000
EACH
3, 357. 00000
*End Anchorage (Fl ared) 27.000
EACH

2,899. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25, 983. 000

559.
26, 542

63.

461.
. 000
461.

69.

15.
. 000
17.

12.
. 000
14.

81

24.
. 000
26.

000
000

000

. 000
63.

000

000

000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
73.

000

000

000

. 000
. 000
. 000

000

000

000

. 000
83.

000

000

000

Page 7

ESTI MATE RUN 10/ 19/ 2018

16, 490

7,496

2,432

2,772

6,714

5,798

50

.00

.00

.00

.00

00

00

.00

00

00

00

09:51: 14

AMOUNT

782, 989

5,166

25, 355

5,030

1, 085.

136, 802

20,672

7,525

19, 404

278, 631.

75, 374

00

00

00

00

00

00

00

00

00

00

00



CONTI D

CAT NO0200

0300

0305

0310

0315

0320

0325

0330

0335

0340

0345

0350

606- 10200

606-10300

606- 11902

609-21020

609- 60011

614-85130

615- 00030

615- 00050

622- 00000

622- 01000

622-01499

ROADWAY

C21327
21327-BI D
ER0341- 090
| TEM
DESCRI PTI ON
Bridge Rail (Special)
Bridge Rail Type 3
*Bridge Rail Bolt

Curb and Gutter Type 2 (Section II-B)

*Curb Type 6 (Section M

I npact Attenuat or

(Quadguard 11)

*Enbanknment Protector Type 3

*Enmbankment Protector Type 5

*Sewage Punping

*Leaching Field

*Septic Tank (1500 Gall on)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
189. 000
LF
378. 00000
369. 000
LF
206. 00000
12. 000
EACH
0. 00010
274. 000
LF
68. 00000
7, 000. 000
LF
45. 00000
1. 000
EACH
31, 900. 00000
3. 000
EACH
11, 000. 00000
4. 000
EACH
6, 600. 00000
15. 000
EACH
370. 00000
142. 000
sy
440. 00000
1. 000
EACH

30, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

189. 000
0. 000
189. 000

13. 000
13. 000
26. 000

12. 000
0. 000
12.000

185. 000
0. 000
185. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

15. 000
0. 000
15. 000

142. 000
0. 000
142. 000

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 10/ 19/ 2018

2,678

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:51: 14

AMOUNT

71, 442

5, 356

12,580

31, 900

5, 550

62, 480

30, 000

00

00

.00

00

.00

00

.00

.00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 625-00000  *Construction Surveying 1. 000 0. 882
LS 0.031 93,137.71
3,004, 442. 30000 0.913 2,743, 055. 82
0356 625-00001 Const Surveying (Hour) - CMO 3 515. 000 515. 000
HOUR 0. 000 0. 00
126. 00000 515. 000 64, 890. 00
0360 626-00100  *Mobilization (w thout Autopay) 1. 000 0.937
LS 0.031 384, 441. 17
12, 401, 328. 00000 0. 968 12, 004, 485. 50
0365 626-01102 Public Information Services (Tier Il) 1. 000 0. 847
LS 0.077 192, 500. 00
2,500, 000. 00000 0.924 2,310, 000. 00
0367 632-00000 Ni ght Work Lighting - CMO 3 1. 000 1.000
LS 0. 000 0. 00
40, 320. 00000 1. 000 40, 320. 00
0370 700-70010 F/ A M nor Contract Revisions 2,100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70012 F/ A Asphalt Pavenent |ncentive 534, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 700-70018 F/ A Roadway Snoot hness Incentive 238, 931. 760 0. 000
FA 238, 931. 760 238,931.76
1. 00000 238, 931. 760 238,931.76
0395 700-70019 F/ A Asphalt Cement Cost Adj ustnent 272,275. 280 236, 038. 280
F A 36, 237. 000 36, 237. 00

1. 00000 272, 275. 280 272, 275. 28



CONTI D

CAT NO0200

0400

0405

0406

0407

0408

0410

0415

0420

0421

0422

0423

700- 70023

700- 70034

900- 00024

700- 70100

700- 70034

700- 70035

700- 70372

700- 70589

700- 70081

700- 70034

700- 70034

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

F/ A On-The-Job Trai nee Paid at $2/HR per Spec

F/ A Final

Desi gn

Haul

*Added |tem (Ton)/ Excess Materi al

F/ A Rel ocate Century Link

F/' A Tie Back Material

F/ A Snow Renoval

F/ A I npact Attenuator (Tenporary)(Repair Existing)

F/ A Envi ronnent al

Health & Safety Managenent

F/' A Provide Wnter Water Quality Monitoring

F/IA /] COL Water

Rei mbur senent

F/ A CoL Water Rei mbursenment - Spring 2018

F A

TON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

2,560. 000

1. 00000

1, 400, 000. 000

1. 00000

340, 000. 000

29. 06000

428, 525. 000

1. 00000

2,323.530

1. 00000

25, 825. 670

1. 00000

5, 000. 000

1. 00000

6, 925. 590

1. 00000

1. 000

22,281. 70000

1. 000

25, 661. 33000

202, 722. 250

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,560. 000
0. 000

2,560. 000

0. 000
0. 000
0. 000

133, 813
105, 913
239, 726

200
360
560

0. 000
0. 000
0. 000

2,323.530
0. 000

2,323.530

25, 825
0. 000
670

670

25, 825

0. 000
0. 000
0. 000

6, 925.
0. 000
590

590

6, 925.

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

202, 722. 250
0. 000

202, 722. 250

Page 10

ESTI MATE RUN 10/ 19/ 2018

3,077,842

.00

.00

24

.00

.00

.00

.00

.00

.00

.00

.00

09:51: 14

AMOUNT

2,560

6, 966, 453

2,323

25, 825

6, 925

22, 281.

25, 661.

202,722

00

.00

83

.00

53

67

.00

59

70

33

25



CONTI D

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 11
ESTI MATE RUN 10/ 19/ 2018

CAT NO0200

0424

0425

0426

0427

0428

0911

0912

700- 70034

700- 71000

900- 00010

900- 00010

900- 00006

630- 80384

630- 80351

CAT NO0201

0430

0435

0440

202- 00015

202- 00019

202- 00035

C21327
21327-BID
ER0341- 090
| TEM
DESCRI PTI ON
ROADWAY

F/ A River Water Testing

CMGC Overrun Pool

Added Item (Hour)/ Snow Pl ow Pi ckup

Added Item (Hour)/ Tandem Sand Spreader

Added Item (Dol lar)/ Overweight Truck Price Reduction

Tubul ar Mar ker

Vert Panel (Plastic)

DRAI NAGE/ SWVP/ ENVI RONMVENTAL

*Rermoval of Headwal |

Inlet

*Renoval of

*Rermoval of Pipe

ESTI MATE N 0012 09:51: 14
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
7,672. 850 7, 672. 850
FA 0. 000 0. 00
1. 00000 7, 672. 850 7,672.85
607, 868. 950 201, 627. 980
FA 0. 000 0. 00
1. 00000 201, 627. 980 201, 627. 98
96. 000 96. 000
HOUR 0. 000 0. 00
85. 00000 96. 000 8, 160. 00
52. 000 52. 000
HOUR 0. 000 0. 00
148. 98000 52. 000 7,746. 96
- 340. 000 - 340. 000
DoL 0. 000 0. 00
1. 00000 - 340. 000 -340. 00
265. 000 238. 500
EACH 0. 000 0. 00
26. 25000 238. 500 6, 260. 63
157. 000 141. 300
EACH 0. 000 0. 00
27. 30000 141. 300 3,857. 49

CAT 0200
1. 000 0.
EACH 0.
2, 200. 00000 0.
35. 000 35.
EACH 0.
460. 00000 35
4,071. 000 4,071.
LF 0

30. 00000

4,071.

CURRENT AMT $67, 086, 824. 49 $ 5, 596, 445. 38 $56, 335, 217. 19

000
000 0. 00
000 0. 00

000
000 0.00

000 16, 100. 00

000
000 0. 00

000 122, 130. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0445 202- 00037 *Renmpval of End Section 6. 000 6. 000
EACH 0. 000 0.00
675. 00000 6. 000 4, 050. 00
0448 206- 00065 Str Bkfl (FlowFill) - RCP Only 518. 000 518. 000
cY 0. 000 0. 00
102. 20000 518. 000 52, 939. 60
0450 207- 00405 *Topsoi | (Special) 31, 000. 000 16, 787. 000
cY 0. 000 0.00
48. 00000 16, 787. 000 805, 776. 00
0455 208-00002 Erosi on Log Type 1 (12 Inch) 17, 980. 000 16, 680. 000
LF 1, 300. 000 16, 900. 00
13. 00000 17, 980. 000 233, 740. 00
0460 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0.00
65. 00000 0. 000 0. 00
0465 208-00023 *Erosion Log (Type 3)(12 Inch) 30, 000. 000 7,510. 000
LF 360. 000 2,520. 00
7.00000 7,870. 000 55, 090. 00
0470 208-00035 Aggr egat e Bag 2, 500. 000 1, 957. 000
LF 0. 000 0.00
12. 00000 1, 957. 000 23,484.00
0475 208- 00036 Aggr egat e Bag (Special) 12, 000. 000 11, 238. 000
LF 36. 000 540. 00
15. 00000 11, 274. 000 169, 110. 00
0480 208-00041 Rock Check Dam 50. 000 26. 000
EACH 0. 000 0.00
700. 00000 26. 000 18, 200. 00
0485 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
80, 000. 00000 2.000 160, 000. 00
0490 208-00070 Vehi cl e Tracki ng Pad 22.000 19. 000
EACH 0. 000 0.00

4,200. 00000 19. 000 79, 800. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0495 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 1, 500. 000 989. 000
cY 0. 000 0. 00
80. 00000 989. 000 79, 120. 00
0500 208-00103 Renoval and Disposal of Sedinent (Labor) 300. 000 166. 500
HOUR 44.000 2,200.00
50. 00000 210. 500 10, 525. 00
0505 208-00105 Renoval and Disposal of Sedinment (Equipnent) 300. 000 34. 500
HOUR 0. 000 0. 00
110. 00000 34.500 3,795.00
0510 208-00106 *Sweepi ng (Sedi ment Renoval ) 800. 000 628. 000
HOUR 0. 000 0. 00
175. 00000 628. 000 109, 900. 00
0515 208-00107 Renoval of Trash 200. 000 0. 000
HOUR 0. 000 0. 00
190. 00000 0. 000 0. 00
0518 210- 04020 Modi fy Inlet 9. 000 3. 000
EACH 0. 000 0. 00
2,447.00000 3. 000 7,341.00
0520 212-00006 *Seedi ng (Native) 27.600 18. 300
ACRE 0. 000 0. 00
384. 00000 18. 300 7,027. 20
0525 212-00012 *Seedi ng (Furni shed) 21. 200 6. 900
ACRE 0. 000 0. 00
63. 00000 6. 900 434.70
0530 212-00032 *Soi | Condi tioning 48. 800 20. 200
ACRE 0. 000 0. 00
5,410. 00000 20. 200 109, 282. 00
0535 213-00007 *Mul chi ng (Wod Strand) 0. 600 0. 600
ACRE 0. 000 0. 00
10, 185. 00000 0. 600 6,111.00
0536 213-00011 Ml ching (Hydraulic) 5. 700 5. 700
ACRE 0. 000 0. 00

1, 575. 00000 5.700 8,977.50



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0540 213-00012 *Spray-on Mul ch Bl anket 48. 000 23. 200
ACRE 0. 000 0. 00
4,950. 00000 23. 200 114, 840. 00
0545 217-00000 *Her bi ci de Treat nent 0. 000 0. 000
SY 0. 000 0. 00
125. 00000 0. 000 0.00
0546 217-00020 Her bi ci de Treat nent 400. 000 36. 000
HOUR 17. 000 2,125. 00
125. 00000 53. 000 6, 625. 00
0550 218- 00000 *Noxi ous Weed Managenent 1. 000 0.917
LS 0. 000 0. 00
75, 000. 00000 0.917 68, 775. 00
0555 240- 00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0560 240-00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
20. 00000 0. 000 0.00
0565 250-00110 Heal th and Safety Officer 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0570 506-00227 Riprap (24 Inch) (Install Only) 750. 000 638. 000
cY 0. 000 0. 00
90. 00000 638. 000 57, 420. 00
0575 506- 00236 Ri prap (36 Inch) 753. 000 753. 000
cY 0. 000 0.00
180. 00000 753. 000 135, 540. 00
0580 506-00319 Riprap (18 Inch) (Install Only) 960. 000 960. 000
cY 0. 000 0. 00
90. 00000 960. 000 86, 400. 00
0585 601-01000 *Concrete Cass B 125. 200 120. 200
cY 0. 000 0.00

6, 100. 00000 120. 200 733, 220. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0586 900-00004 Added Item (Cubic Yard)/ Con Cl B Integral color - 40. 700 -40. 700
Deduct
cY 0. 000 0. 00
484. 18000 -40.700 -19,706. 13
0587 601-40400 Struct Conc Stain 571. 000 157. 000
Sy 414. 000 10, 350. 00
25. 00000 571. 000 14, 275. 00
0590 602-00020 Rei nforcing Steel (Epoxy Coated) 9, 179. 000 8, 763. 000
LB 0. 000 0.00
1.61000 8, 763. 000 14,108. 43
0595 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 99. 000 99. 000
LF 0. 000 0. 00
380. 00000 99. 000 37, 620. 00
0600 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 466. 000 466. 000
LF 0. 000 0. 00
625. 00000 466. 000 291, 250. 00
0605 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 356. 000 298. 000
LF 0. 000 0. 00
605. 00000 298. 000 180, 290. 00
0610 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 534. 000 2, 534. 000
LF 0. 000 0.00
485. 00000 2,534.000 1, 228, 990. 00
0615 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 460. 000 460. 000
LF 0. 000 0. 00
675. 00000 460. 000 310, 500. 00
0620 603-01485  *48 Inch Reinforced Concrete Pipe (Conplete In Place) 284. 000 284. 000
LF 0. 000 0. 00
590. 00000 284.000 167, 560. 00
0625 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 78.000 78.000
LF 0. 000 0. 00
660. 00000 78. 000 51, 480. 00
0630 603-05018 18 Inch Reinforced Concrete End Section 8. 000 8. 000
EACH 0. 000 0. 00

2,125. 00000 8. 000 17, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0635 603-05024 24 Inch Reinforced Concrete End Section 7.000 5. 000
EACH 0. 000 0.00
2,275. 00000 5. 000 11, 375. 00
0640 603-05030 30 Inch Reinforced Concrete End Section 5. 000 4. 000
EACH 0. 000 0. 00
2,770. 00000 4.000 11, 080. 00
0645 603-05036 36 Inch Reinforced Concrete End Section 18. 000 18. 000
EACH 0. 000 0.00
3, 140. 00000 18. 000 56, 520. 00
0650 603-05042 42 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
3, 290. 00000 5. 000 16, 450. 00
0655 603-05048 *48 I nch Reinforced Concrete End Section 4. 000 4.000
EACH 0. 000 0.00
3, 370. 00000 4.000 13, 480. 00
0660 603-10240 24 Inch Corrugated Steel Pipe 304. 000 244.000
LF 0. 000 0. 00
445. 00000 244.000 108, 580. 00
0665 603-10360 36 Inch Corrugated Steel Pipe 179. 000 179. 000
LF 0. 000 0.00
175. 00000 179. 000 31, 325. 00
0670 603-10600 60 Inch Corrugated Steel Pipe 62. 000 62. 000
LF 0. 000 0. 00
385. 00000 62. 000 23, 870. 00
0675 603-70805 *8x5 Foot Concrete Box Cul vert (Precast) 186. 000 186. 000
LF 0. 000 0.00
1, 700. 00000 186. 000 316, 200. 00
0680 604- 00305 Inlet Type C (5 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
12, 000. 00000 5. 000 60, 000. 00
0685 604-00310 Inlet Type C (10 Foot) 6. 000 4.000
EACH 0. 000 0.00

14, 000. 00000 4. 000 56, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201  DRAI NAGE/ SWWP/ ENVI RONVENTAL

0690 604-00505 Inlet Type D (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
13, 500. 00000 11. 000 148, 500. 00
0695 604-00510 *Inlet Type D (10 Foot) 14. 000 14.000
EACH 0. 000 0. 00
17, 500. 00000 14. 000 245, 000. 00
0700 604-00515 Inlet Type D (15 Foot) 1.000 1. 000
EACH 0. 000 0. 00
22, 000. 00000 1. 000 22,000. 00
0705 604-00605 Inlet Type D (Double) (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0710 604-00610 Inlet Type D (Double) (10 Foot) 4.000 4.000
EACH 0. 000 0. 00
26, 100. 00000 4. 000 104, 400. 00
0715 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0720 604-30010 *Manhol e Sl ab Base (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
17, 000. 00000 3. 000 51, 000. 00
0725 604-30015 *Manhol e Sl ab Base (15 Foot) 1. 000 1.000
EACH 0. 000 0. 00
22,500. 00000 1. 000 22, 500. 00
0730 607-11525 Fence (Plastic) 4,375.000 4, 375. 000
LF 0. 000 0. 00
8. 50000 4,375.000 37,187. 50
0731 700-70034 F/ A Form Li ner Material 1,947.610 1,947.610
F A 0. 000 0. 00
1. 00000 1,947.610 1,947.61

CAT 0201 CURRENT AMI $ 8,473,935.27 $ 34,635.00% 6,960, 535. 41



CONTI D: C21327

PCN: 21327-BID

PRQIECT ER0341- 090

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0735 202-00090 *Renoval of Delineator

0740 202-00222 *Renoval of Detour Pavenent
0745 202-00250 *Renpoval of Pavenent Marking
0750 202-00810 *Rermoval of Ground Sign

0755 202-00821 *Renoval of Sign Panel

0760 210-00815 *Reset Sign Panel

0765 612-00001 Del i neator (Type I)

0770 612-00002 Del i neator (Type II)

0775 612-00003 Del i neator (Type I11)

0780 614-00011 Sign Panel (Cass I)

0785 614-00012 Sign Panel (Cass I1)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 725. 000
EACH
5. 25000
5, 546. 000
sy
20. 00000
10, 000. 000
SF
2.10000
393. 000
EACH
79. 00000
6. 000
EACH
157. 00000
1. 000
EACH
263. 00000
1, 900. 000
EACH
42.00000
75. 000
EACH
45. 00000
750. 000
EACH
47.00000
1, 243. 000
SF
22. 00000
2, 979. 000
SF

28. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 486. 000
0. 000
2,486. 000

5, 546. 000
0. 000
5, 546. 000

4,180. 000
0. 000
4, 180. 000

19. 000
0. 000
19. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1, 644.000
34. 000
1, 678. 000

0. 000
8. 000
8. 000

326. 000
11. 000
337.000

243. 000
101. 000
344.000

760. 000
106. 000
866. 000

Page 18

ESTI MATE RUN 10/ 19/ 2018

1,428

360.

517

2,222

2,968

.00

.00

.00

.00

.00

.00

00

00

00

09:51: 14

AMOUNT

13, 051.

110, 920

8,778

1,501.

70, 476

360.

15, 839

7,568

24, 248

50

00

00

00

.00

.00

00

00

00

00

00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0790 614-00013 Sign Panel (Cass I11) 271.000 0. 000
SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0795 614-00200 Steel Sign Post (U 2) 331. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0800 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 430. 000 119. 000
Sl i pbase)
EACH 28. 000 16, 184. 00
578. 00000 147. 000 84, 966. 00
0805 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 9. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
708. 00000 0. 000 0. 00
0810 621-00450 *Det our Pavemnent 0. 000 0. 000
Sy 0. 000 0.00
85. 00000 0. 000 0. 00
0811 621-00430 Det our - Aggregate Base 4, 696. 000 4, 696. 000
SY 0. 000 0. 00
37.22000 4, 696. 000 174,785.12
0815 627-00008 *Modified Epoxy Pavenent Marking 1, 996. 000 0. 000
GAL 0. 000 0. 00
105. 00000 0. 000 0. 00
0820 627-00011 *Paverent Mar ki ng Paint (Waterborne) 5, 739. 000 5, 139. 000
GAL 600. 000 30, 000. 00
50. 00000 5, 739. 000 286, 950. 00
0821 627-00070  Preform Thernopl astic Pvnt Mg 1, 340. 000 0. 000
SF 0. 000 0.00
14. 70000 0. 000 0. 00
0825 630-00000  *Fl aggi ng 110, 000. 000 75, 575. 500
HOUR 3, 187. 000 86, 049. 00
27.00000 78, 762. 500 2,126,587.50
0830 630-00001 *Pi | ot Car QOperation 22, 000. 000 21, 197. 000
HOUR 159. 000 7,632.00

48. 00000 21, 356. 000 1, 025, 088. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21327-BI D
PRQIECT ER0341- 090 ESTI MATE NO 0012
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0202 MOT/ SI GNI NG & STRI PI NG
0835 630-00007 *Traffic Control Inspection 88. 000
DAY
420. 00000
0840 630-00012 Traffic Control Managenent 220. 000
DAY
1, 710. 00000
0845 630-00017 *Traffic Control Managenent (Special) 235. 000
DAY
3,415. 00000
0850 630-80335 *Barricade (Type 3 MA) (Tenporary) 29. 000
EACH
263. 00000
0855 630-80341 *Construction Traffic Sign (Panel Size A) 508. 000
EACH
74.00000
0860 630-80342 *Construction Traffic Sign (Panel Size B) 258. 000
EACH
84. 00000
0865 630-80344 *Construction Traffic Sign (Special) 1, 279. 000
SF
15. 00000
0870 630-80355 *Portabl e Message Sign Panel 15. 000
EACH
6, 300. 00000
0875 630-80360 *Drum Channel i zi ng Devi ce 958. 000
EACH
37.00000
0880 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 0. 000
EACH
105. 00000
0885 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000
EACH

105. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

25. 000
12. 000
37. 000

129. 000
41. 000
170. 000

235. 000
0. 000
235. 000

26.100
0. 000
26. 100

425. 700
0. 000
425.700

232. 200
0. 000
232.200

1,146. 600
0. 000
1,146. 600

11. 700
0. 000
11.700

862. 200
0. 000
862. 200

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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5, 040

70, 110

00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

09:51: 14

AMOUNT

15, 540

290, 700

802, 525

6, 864

31, 501.

19, 504

17, 199

73,710

31, 901.

00

00

00

30

80

80

00

00

40

.00

.00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0890 630-80367 *Portable Traffic Speed Monitor 3. 000 1.800
EACH 0. 000 0.00
4, 800. 00000 1. 800 8, 640. 00
0895 630-80371 Reset Concrete Barrier (Tenporary) 16, 452. 000 14, 720. 400
LF 86. 400 1, 209. 60
14. 00000 14, 806. 800 207, 295. 20
0900 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 10, 696. 000 9, 626. 400
LF 0. 000 0.00
50. 00000 9, 626. 400 481, 320. 00
0905 630-80373  Concrete Barrier (Tenporary)(Renpve) 23, 000. 000 10, 681. 200
LF 151. 200 1, 814. 40
12. 00000 10, 832. 400 129, 988. 80
0910 630-80380 *Traffic Cone 521. 000 468. 900
EACH 0. 000 0. 00
7.00000 468. 900 3,282.30
0915 630-85010 *| npact Attenuator (Tenporary) 10. 000 3. 600
EACH 0. 000 0. 00
5, 350. 00000 3. 600 19, 260. 00
0920 630-85013  *Inpact Attenuator (Tenporary)(Reset Only) 29. 000 22.500
EACH 3. 600 5,292.00
1, 470. 00000 26.100 38, 367. 00
0925 630-85014 *| npact Attenuator (Tenporary)(Renove Only) 46. 000 3. 600
EACH 4.500 6, 615. 00
1, 470. 00000 8. 100 11, 907. 00
0930 630-85020 Mobi | e Attenuat or 2.000 1.800
EACH 0. 000 0.00
17, 300. 00000 1. 800 31, 140. 00
0935 632-00000 Ni ght Work Lighting 1. 000 0.980
LS 0. 020 55, 000. 00

2,750, 000. 00000 1. 000 2,750, 000. 00



CONTI D: C21327 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 MOT/ SI GNI NG & STRI PI NG

0936 700- 70034 F/ A Concrete Barrier Disposal Fees Rei mbursenent 25, 000. 000 12, 398. 930
FA 0. 000 0.00
1. 00000 12, 398. 930 12, 398. 93

CAT 0202 CURRENT AMI $10, 860, 074.37 $ 292,441.00$ 8,934, 163. 65
CAT NO0203 REVETMENT/ RI VER

0940 203-00010 *Unclassified Excavation (Conplete In Place) 385, 087. 000 368, 205. 000
cY 2,133. 000 98, 118. 00
46. 00000 370, 338. 000 17, 035, 548. 00
0945 203-00014 *Uncl assi fied Excavation (River Bottom Materi al 22,217. 000 19, 402. 000
Sal vage and
cY 0. 000 0.00
50. 00000 19, 402. 000 970, 100. 00
0950 203-00015  *Unclassified Excavation (Channel Gading) 5, 675. 000 4, 917. 400
CcY 65. 400 6, 540. 00
100. 00000 4,982.800 498, 280. 00
0955 207-00405  Topsoil (Special) 20, 471. 000 9, 022. 000
cY 0. 000 0.00
48. 00000 9, 022. 000 433, 056. 00
0960 208-00301 Tenporary Diversion 12, 711. 000 12,711. 000
LF 0. 000 0. 00
275. 00000 12, 711. 000 3, 495, 525. 00
0965 208-00303 Tenporary Diversion (Special) 2,010. 000 2,010. 000
LF 0. 000 0. 00
275. 00000 2,010. 000 552, 750. 00
0970 212-00022 *Seedi ng (R parian) 4.300 0. 000
ACRE 0. 000 0. 00
861. 00000 0. 000 0. 00
0975 212-00028 *Seedi ng (Wetl ands) 13. 300 0. 600
ACRE 0. 000 0. 00
2,310. 00000 0. 600 1, 386. 00
0980 212-00032 Soi | Condi ti oning 4. 300 3. 200
ACRE 0. 000 0. 00

5, 410. 00000 3. 200 17,312.00
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PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

0985 213-00012 Spray-on Mul ch Bl anket 4. 600 0. 000
ACRE 0. 000 0. 00
4,950. 00000 0. 000 0. 00
0990 214-00001 *Landscape Maintenance (2018) 1. 000 0. 000
LS 0. 100 12, 500. 00
125, 000. 00000 0.100 12, 500. 00
0995 214-00002 *Landscape Mai ntenance (2019) 1. 000 0. 000
LS 0. 000 0. 00
225, 000. 00000 0. 000 0. 00
1000 214-00003 *Landscape Maint enance (2020) 1. 000 0. 000
LS 0. 000 0. 00
125, 000. 00000 0. 000 0.00
1005 214-00004 *Landscape Maintenance (Cedar Cove) Maintenance in 1.000 0. 300
Cedar Cove
LS 0.100 17,500. 00
175, 000. 00000 0. 400 70, 000. 00
1010 214-01011 *Live Brush Mattress 0. 000 0. 000
LF 0. 000 0. 00
26. 50000 0. 000 0.00
1015 214-01013  *Live WIIlow Stakes 16, 000. 000 11, 829. 000
EACH 1, 382. 000 11, 056. 00
8. 00000 13, 211. 000 105, 688. 00
1020 214-01014 *Live WIIlow Brush 0. 000 0. 000
EACH 0. 000 0. 00
4.00000 0. 000 0.00
1025 214-01018  *Live Brush Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
1030 214-01019 *Single Soil Lift 0. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
1035 214-01032 Large Wody Materi al 341. 000 282.000
EACH 0. 000 0. 00

1, 665. 00000 282.000 469, 530. 00
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PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0203 REVETMENT/ RI VER

1040 214-01401  *Nursery Stock Deep Rooted Container (DRC # 10) 7,867. 000 0. 000
EACH 4,882. 000 24,410. 00
5. 00000 4,882. 000 24,410. 00
1045 214-01402 *Nursery Stock Deep Rooted Container (DRC # 40) 5, 792. 000 0. 000
EACH 4,704. 000 75, 264. 00
16. 00000 4,704.000 75, 264. 00
1050 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 2, 446. 000 0. 000
EACH 1, 730. 000 29, 410. 00
17. 00000 1, 730. 000 29, 410. 00
1055 214-01404  *Nursery Stock Deep Rooted Container (DRC # 180) 206. 000 0. 000
EACH 150. 000 4, 350. 00
29. 00000 150. 000 4, 350. 00
1060 216-00047 *Soil Wap (Coir and Jute) 0. 000 0. 000
SY 0. 000 0.00
6. 50000 0. 000 0. 00
1065 506-00213 Riprap (12 Inch)(Install Only) 26, 231. 000 25, 151. 000
cY 253. 000 22,770.00
90. 00000 25, 404. 000 2,286, 360. 00
1070 506-00227 Riprap (24 Inch) (Install Only) 21, 601. 000 21, 032. 000
cY 0. 000 0.00
90. 00000 21, 032. 000 1, 892, 880. 00
1075 506-00236 Riprap (36 Inch) 6, 470. 000 6, 470. 000
cY 0. 000 0. 00
180. 00000 6, 470. 000 1, 164, 600. 00
1080 506-00319 Riprap (18 Inch) (Install Only) 10, 705. 000 10, 498. 000
cY 0. 000 0. 00
90. 00000 10, 498. 000 944, 820. 00
1085 506-00512 Riprap (12 Inch)(Furnish Only) 481. 600 481. 600
TON 0. 000 0. 00
43. 00000 481. 600 20, 708. 80
1090 506-00518 Ri prap (18 Inch)(Furnish Only) 376. 160 376. 160
TON 0. 000 0. 00

45. 00000 376. 160 16, 927. 20
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REVETMENT/ Rl VER

CAT NO0203

1095 506-00524

1096

506- 00025

1100

506- 00600

1105

506- 00601

1110

506- 00602

1111

506- 00604

1115

506- 00603

1120

506- 00612

1125

506- 00618

1130 506-00700

C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

Riprap (24 |nch)(Furnish Only)

Produced

Furn Riprap -

*| n- Channel Boul der Feature (Riffle)

*| n- Channel Boul der Feature (Step)

Boul der

*| n- Channe

Boul der

*| n- Channe

Boul der

*| n- Channe

Feature (Habitat

Matrix Riprap (12 Inch)

Matrix Riprap (18 Inch)

*Void-Filled Riprap

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Feature (Boul der Cascade)

Feat ure (Boul der Cascade)

Boul der Fi el d)

0. 000
TON
59. 00000

22, 695. 000

29. 27000

24.000
EACH
13, 160. 00000

67.000
EACH
4, 000. 00000
2.000
EACH
233. 00000
152. 000
Sy
233. 00000
64. 000
EACH
9, 160. 00000
2,443.000
(24
200. 00000
8, 362. 000
CY
200. 00000
360. 000
(14

195. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

22,442.000
253. 000
22, 695. 000

24.000
0. 000
24.000

61. 000
0. 000
61. 000

0. 000
0. 000
0. 000

152. 000
0. 000
152. 000

41. 000
2.000
43. 000

2,443.000
0. 000
2, 443. 000

8, 362. 000
0. 000
8, 362. 000

360. 000
0. 000
360. 000

Page 25

ESTI MATE RUN 10/ 19/ 2018

7,405

18, 320

.00

31

.00

.00

.00

.00

00

.00

.00

.00

09:51: 14

AMOUNT

664, 282

315, 840

244,000

35, 416

393, 880

488, 600

1,672, 400

70, 200

.00

65

00

00

.00

00

00

00

00

00
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C21327

21327-BID
ER0341- 090

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0012

Page 26
ESTI MATE RUN 10/ 19/ 2018

CAT NO0203

1131

900- 00007

CAT NO0300

1135

1140

1145

1150

1155

1160

1165

1170

1175

202- 00002

202- 00400

202- 00426

202- 00500

202- 00504

202- 04010

202- 04050

206- 00000

206- 00100

REVETMENT/ Rl VER

Added Item (Each)/ Landscape Boul ders

STRUCTURES/ GEOTECH

*Rermoval of Structure (Special)

*Renoval

of Bridge

Renoval

of Bridge Railing (Special)

of Portions of Present Structure

*Renoval

Renoval

of Expansi on Device

Clean Inlet

Cl ean Expansion Joint

Structure Excavation

Structure Backfill (Cass 1)

33. 000

102. 13000

CAT 0203
1. 000
EACH
35, 000. 00000
1. 000
EACH

125, 000. 00000

16. 000

LF
48. 00000
22.000

EACH

775. 00000
356. 000

LF
150. 00000
1. 000

EACH

1, 286. 00000
84. 000

LF
29. 00000
72.000

CY
100. 00000
239. 000

(24

250. 00000

CURRENT AMI $36, 604, 402.24 $

09: 51: 14
PREV QTY/ AMOUNT
QrYy TH S PERI CD TH' S CUMULATI VE
QrY TO DATE PERI OD AMOUNT
33. 000
0. 000 0. 00
33. 000 3, 370. 29

327, 643. 31 $34, 009, 393. 94

1. 000
0. 000 0. 00

1. 000 35, 000. 00

1. 000
0. 000 0.00

1. 000 125, 000. 00

0. 000
16. 000
16. 000

768. 00
768. 00

22.000
0. 000 0.00

22.000 17, 050. 00

0. 000
356. 000
356. 000

53, 400. 00
53, 400. 00

0. 000
0. 000
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

72.000
0. 000

72.000 7,200.00

136. 000
0. 000 0. 00

136. 000 34, 000. 00
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PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1180 206- 00200 Structure Backfill (C ass 2) 14.000 14. 000
cY 0. 000 0. 00
150. 00000 14. 000 2,100. 00
1185 206- 00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0. 00
40. 00000 0. 000 0. 00
1190 211-00225 *4 Inch Core Drilled Hole 912. 000 126. 000
LF 0. 000 0. 00
235. 00000 126. 000 29, 610. 00
1195 420-00520  Geogrid Pavenent Rei nforcement 28, 800. 000 28, 800. 000
SY 0. 000 0. 00
5. 00000 28, 800. 000 144, 000. 00
1200 503-00036 *Drilled Caisson (36 Inch) 214.000 214.000
LF 0. 000 0. 00
2,404. 00000 214. 000 514, 456. 00
1205 506-00213 Riprap (12 Inch)(lnstall Only) 8. 000 3. 000
cY 5. 000 450. 00
90. 00000 8. 000 720. 00
1210 506-00227 Riprap (24 Inch) (Install Only) 1, 024. 000 506. 000
cY 0. 000 0. 00
90. 00000 506. 000 45, 540. 00
1215 515-00400 Concrete Seal er 238. 000 238. 000
5% 0. 000 0. 00
16. 00000 238. 000 3, 808. 00
1220 518-01001  *Bridge Expansion Joint (Asphaltic Plug) 356. 000 0. 000
LF 356. 000 15, 664. 00
44.00000 356. 000 15, 664. 00
1225 518-01060 Bridge Expansion Device (G and) (0-4 Inches) 84. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
1230 518-03000 *Sawi ng and Seal i ng Bridge Joint 1, 456. 000 484. 000
LF 965. 000 35, 705. 00

37. 00000 1, 449. 000 53, 613. 00
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PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1235 601-03040 Concrete Class D (Bridge) 121. 000 121. 000
cY 0. 000 0. 00
3, 000. 00000 121. 000 363, 000. 00
1240 601-06150 Concrete (Patching) 27.000 27.000
SF 0. 000 0. 00
500. 00000 27.000 13, 500. 00
1245 601-13001  *Structural Concrete Stain (Special) 320. 000 320. 000
SY 0. 000 0.00
71. 00000 320. 000 22,720.00
1250 601-25730 Precast Concrete Deck Panel (3 Inch) 93. 000 93. 000
5% 0. 000 0. 00
180. 00000 93. 000 16, 740. 00
1255 602-00000 *Reinforcing Steel 3, 281. 000 3, 281. 000
LB 0. 000 0.00
1. 50000 3, 281. 000 4,921.50
1260 602-00020 *Rei nforcing Steel (Epoxy Coated) 14, 200. 000 14, 200. 000
LB 0. 000 0. 00
1. 61000 14, 200. 000 22,862. 00
1265 606-10200 *Bridge Rail (Special) 146. 000 0. 000
LF 146. 000 55, 188. 00
378. 00000 146. 000 55, 188. 00
1270 606-10300 *Bridge Rail Type 3 201. 000 188. 000
LF 0. 000 0. 00
206. 00000 188. 000 38, 728. 00
1275 609-60011 Curb Type 6 (Section M 13. 000 0. 000
LF 0. 000 0.00
45. 00000 0. 000 0. 00
1280 613-00200 2 Inch Electrical Conduit 205. 000 205. 000
LF 0. 000 0. 00

6. 70000 205. 000 1,373.50
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PCN: 21327-BID ESTI MATE RUN 10/ 19/ 2018
PRQJECT: ER0341- 090 ESTI MATE NO 0012 09: 51: 14
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES/ GECTECH

1285 618-00142 Prestressed Concrete | (BT42) 280. 000 280. 000
LF 0. 000 0.00
275. 00000 280. 000 77,000. 00

CAT 0300 CURRENT AMI $ 1,967,914.00 $ 161,175.00$ 1, 697, 962. 00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620-00005 Field Office (Special) 1. 000 0. 847
EACH 0. 077 192, 500. 00
2,500, 000. 00000 0.924 2,310, 000. 00
1295 620-00012 Field Laboratory (C ass 2) 1. 000 0. 847
EACH 0.077 4,620. 00
60, 000. 00000 0.924 55, 440. 00
1300 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4,800. 00

CAT 0400 CURRENT AMI $ 2, 564, 800. 00 $ 197,120.00$ 2, 370, 240. 00

PROJECT TOTAL CURRENT AMI $27,557,950.37 $ 6, 609, 459. 69 $10, 307, 512. 19



